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STATEMENT OF WORK FOR
REMEDIAL DESIGN/REMEDIAL ACTION FOR OU2

AT
TOMAH MUNICIPAL SANITARY LANDFILL
MONROE COUNTY, TOMAH, WISCONSIN

I. PURPOSE

The purpose of this Statement of Work (SOW) is to set forth requirement~ for the design and
implementation of the remedial action set forth in the OU2 ROD, which was signed by the
Superfund Division Director, U.S. EPA, Region 5, on September 24, 2003. International Paper shall
follow the OU2 ROD, this SOW, the approved RD/RA Work Plan, U.S. EPA Superfund Remedial
Action Guidance and any additional guidance provided by U.S. EPA in submitting deliverables for
designing and implementing the OU2 remedial action at the Site.

II, DESCRIPTION OF THE REMEDIAL ACTION/PERFORMANCE STANDARDS

International Paper shall implement the RA to meet the performance standards and specifications
set forth in the OU2 ROD and this SOW. Performance standards shall include, standards of control,
quality criteria and other substantive requirements, criteria or limitations including all Applicable
or Relevant and Appropriate Requirements (ARARs) set forth in the OU2 ROD, this SOW and/or
the OU2 Consent Decree.

.
Installation and Operation of Monitoring Program for Remedial Action - OU2

A.    Groundwater Monitoring

International Paper shall design and implement a groundwater monitoring program as
identified in the OU2 RD/RA Work Plan to actuate the Monitored Natural Attenuation
(MNA) remedy. International Paper shall utilize the groundwater monitoring program to
determine the effectiveness and protectiveness of MNA. To be considered adequately
effective, the data must demonstrate that the MNA remedy is reducing contaminant
concentrations, that the plume is shrinking, and that groundwater standards will be achieved
in a reasonable period of time. If expansion occurs, then contingency actions would be
initiated to control and prevent additional plume expansion.

If additional information indicates that the groundwater monitoring program is inadequate,
U.S. EPA may require collecting groundwater samples more frequently, installing additional
monitoring wells, and implementing additional response actions, such as a groundwater
containment or treatment system.



2

B. Surface Water and Sediment

International Paper shall design and implement a surface water and sediment monitoring
program as identified in the RD/RA Work Plan. The surface water and sediment in Deer
Creek will be monitored to determine if there is any impact from groundwater discharge. At
all times during the performance of the RA, International Paper shall ensure that the surface
water and sediment at and adjacent to the Site are not adversely affected by the RA.

If information indicates that the surface water and sediment are being adversely affected by
the RA activities, U.S. EPA may require additional response actions.

2. Deed Restrictions

The City of Tomah shall execute and record deed restrictions and covenants as set forth in
Paragraph 26 of the OU2 Consent Decree. International Paper shall execute and record deed
restrictions and covenants as set forth in Paragraph 27 of the OU2 Consent Decree. The deed
restrictions shall prohibit drilling of new wells on land overlying the plume of contamination
and using existing wells on land overlying the plume of contamination. International Paper
shall use its best efforts to secure the deed restrictions required.

III; SCOPE OF REMEDIAL ACTION -OU2

The OU2 RA shall consist of the following tasks. All plans are subject to EPA approval.

Task 1: Remedial Design/Remedial Action Work Plan

Task 2: Remedial Design Phases

A. Preliminary Design
B. Prefinal Design/Final Design

Task 3: Remedial Action Construction

A. Preconstruction Meeting
B. Prefinal Inspection
C. Final Inspection
D. Reports

1.Construction Completion Report
2.Completion of Remedial Action Report
3.Completion of Work Report
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Task 4: Performance Monitoring

Task 5: Operation and Maintenance

Task 1: Remedial Design/Remedial Action Work Plan

International Paper shall prepare construction plans and specifications to implement the OU2
Remedial Action at the Site as described in the OU2 ROD and this SOW. Plans and
specifications shall be submitted in accordance with the schedule set forth in Section IV
below. Subject to approval by U.S. EPA, International Paper may submit more than one set
of design submittals reflecting different components of the OU2 Remedial Action. All plans
and specifications shall be developed in accordance with U.S. EPA’s Superfund Remedial
Design and Remedial Action Guidance (OSWER Directive No. 9355.0-4A) and shall
demonstrate that the OU2 Remedial Action shall meet all objectives of the OU2 ROD, the
OU2 CD and this SOW, including all Performance Standards. International Paper shall meet
regularly with U.S. EPA to discuss design issues.

Task 2: Remedial Design Phases

A. Preliminary Design

International Paper shall submit the Preliminary Design when the design effort is
approximately 30 % complete. The Preliminary Design submittal shall include or discuss,
at a minimum, the following:

¯ Preliminary plans, drawings, and sketches, including design calculations;

¯ Results of additional field sampling;

Design assumptions and parameters, including design restrictions and process
performance criteria;

Proposed cleanup verification methods, including compliance with Applicable or
Relevant and Appropriate Requirements (ARARs);

Outline of required specifications;

Proposed siting/locations of processes/construction activity;

¯ Expected long-term monitoring and operation requirements;

¯ Real estate, easement, and permit requirements;
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¯ Preliminary construction schedule, including contracting strategy.

B. Prefinal Design/Final Design

International Paper shall submit the Prefinal Design when the design effort is 95% complete
and shall submit the Final Design when the design effort is 100% complete. The Prefinal
Design shall fully address all comments made to the preceding design submittal. The Final
Design shall fully address all comments made to the Prefinal Design and shall include
reproducible drawings and specifications suitable for bid advertisement. The Prefinal Design
shall serve as the Final Design if USEPA has no further comments and issues the notice to
proceedl

The Prefinal and Final Design submittals shall include those elements listed for the
Preliminary Design, as well as, the following:

r

¯ Final Performance Standard Verification Plan;

¯ Final Construction Quality Assurance Plan;

Final QAPP/Final H & S Plan/Final FSP/Final Contingency Plan;

Draft OU2 Operation and Maintenance Plan;

Capital and Operation and Maintenance Cost Estimate. This cost estimate shall
refine the FS cost estimate to reflect the detail presented in the Final Design;

Final Project Schedule for the construction and implementation of the Remedial
Action which identifies timing for initiation and completion of all critical path tasks.
The final project schedule submitted as part of the Final Design shall include specific
dates for completion of the project and major milestones.

Task 3: Remedial Action Construction

International Paper shall implement the OU2 RA as detailed in the approved OU2 Final
Design. The following activities shall be completed in constructing the OU2 RA.

A.    Preconstruction inspection and meeting:

International Paper shall participate with the U.S. EPA and the State in a preconstruction
inspection and meeting to:

a. Review methods for documenting and reporting inspection data;
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b. Review methods for distributing and storing documents and reports;

c. Review work area security and safety protocol;

d. Discuss any appropriate modifications of the construction quality assurance plan to
ensure that site-specific considerations are addressed; and,

Conduct a Site walk-around to verify that the design criteria, plans, and specifications
are understood and to review material and equipment storage locations.

The preconstruction inspection and meeting shall be documented by a designated person and
minutes shall be transmitted to all parties.

B. Prefinal inspection:

Within fifteen (15) days after International Paper makes a preliminary determination that
OU2 RA construction is complete, International Paper shall notify the U.S. EPA and the
State for the purposes of conducting a prefinal inspection. The prefinal inspection shall
consist of a walk-through inspection of the entire Site with U.S. EPA. The inspection is to
determine whether the project is complete and consistent with the contract documents and
the OU2 RA. Any outstanding construction items discovered during the inspection shall be
identified and noted. Additionally, treatment equipment shall be operationally tested by
International Paper. International Paper shall certify that the equipment as tested has
performed to meet the purpose and intent of the specifications. Retesting shall be completed
where deficiencies are revealed. The prefinal inspection report shall outline the outstanding
construction items, actions required to resolve items, completion date for these items, and
a proposed date for final inspection and can be in the form of a punch list or letter.

C. Final inspection:
Within fifteen (15) days after completion of any work identified in the prefinal inspection
report, International Paper shall notify the U.S. EPA and the State for the purposes of
conducting a final inspection. The final inspection shall consist of a walk-through inspection
of the Site by U.S. EPA and International Paper. The prefinal inspection report shall be used
as a checklist with the final inspection focusing on the outstanding construction items
identified in the prefinal inspection. Confirmation shall be made that outstanding items have
been resolved.

D.    Reports

1. Construction Completion Report - OU2



Within thirty (30) days of a successful final inspection, International Paper shall submit a
Construction Completion Report. In the report, a registered professional engineer and
International Paper’s Project Coordinator shall state that the OU2 RA has been constructed
in accordance with the design and specifications. The written report shall include as-built
drawings signed and stamped by a professional engineer. The report shall contain the
following statement, signed by International Paper’s Project Coordinator:

"To the best of my knowledge, after thorough investigation, I certify that the
information contained in or accompanying this submission is true, accurate
and complete. I am aware there are significant penalties for submitting false
information, including the possibility of fine and imprisonment forknowing
violations."

2. Completion of Remedial Action Report - OU1 and OU2

Within 30 days of completion of all Remedial Action (both OU1 RA and OU2 RA),
including attainment of all performance standards, International Paper shall submit a
Completion of Remedial Action Report. In the report, a registered professional engineer
and International Paper’s Project Coordinator shall state the Remedial Action has been
completed in full satisfaction of the requirements of the OU1 and OU2 Consent Decrees.
The written report shall include as-built drawings signed and stamped by a professional
engineer not previously submitted. The report shall contain the following statement,
signed by a responsible corporate official of International Paper or International Paper’s
Project Coordinator:

"To the best of my knowledge, after thorough investigation, I certify that
the information contained in or accompanying this submission is true,
accurate and complete. I am aware there are significant penalties for
submitting false information, including the possibility of fine and
imprisonment for knowing violations."

3. Completion of Work Report - OU2

Within 30 days of completion of the Work, including operation and maintenance,
International Paper shall submit a Completion of Work Report. In the report, a registered
professional engineer and International Paper,s Project Coordinator shall state the Work
has been completed in full satisfaction of the requirements bf the OU2 Consent Decree.
The written report shall include as-built drawings signed and stamped by a professional
engineer not previously submitted. The report shall contain the following statement,
signed by a responsible corporate official of International Paper or International Paper’s
Project Coordinator:

......... 7 .......
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"To the best of my knowledge, after thorough investigation, I certify that
the information contained in or accompanying this submission is true,
accurate and complete. I am aware there are significant penalties for
submitting false information, including the possibility of fine and
imprisonment for knowing violations."

Task 4: Performance Monitoring

Performance monitoring shall be conducted to ensure that all OU2 Performance Standards
are met.

Performance Standard Verification Plan

The purpose of the Performance Standard Verification Plan is to provide a mechanism to
ensure that both short-term and long-term Performance Standards for the OU2 RA are met.
The approved Performance Standards Verification Plan shall be implemented on the
approved schedule. The Performance Standards Verification Plan shall include:

o

2.
3.

Quality Assurance Project Plan
Health and Safety Plan
Field Sampling Plan

Task 5: Operation and Maintenance

International Paper shall prepare an Operation and Maintenance (O&M) Plan to cover both
implementation and long term maintenance of the OU2 RA. An initial Draft O&M Plan
shall be submitted as a final Design Document submissioff. The final O&M Plan shall be
submitted to U.S. EPA prior to the pre-final construction inspection, in accordance with the
approved construction schedule. The plan shall be composed of the following elements, as
necessary:

1. Description of normal operation and maintenance ;

a°

b.
C.

d.

Description of tasks for operation;
Description of tasks for maintenance;
Description of prescribed treatment or operation conditions; and
Schedule showing frequency of each O&M task.

2. Description of potential operating problems;

a.

b.
Description and analysis of potential operation problems;
Sources of information regarding problems; and
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°

°

o

.

c. Common and/or anticipated remedies.

Description of routine monitoring and laboratory testing;

ao

b.

C°

d.

eo

Description of monitoring tasks;
Description of required data collection; laboratory tests and their
interpretation;
Required quality assurance, and quality control;
Schedule of monitoring frequency and procedures for a petition to U.S. EPA
to reduce the frequency of or discontinue monitoring; and
Description of verification sampling procedures if Cleanup or Performance
Standards are exceeded in routine monitoring.

Description of alternate O&M;

ao

b°

Should systems fail, alternate procedures to prevent release or threatened
releases of hazardous substances, pollutants or contaminants which may
endanger public health and the environment or exceed performance
standards; and
Analysis of vulnerability and additional resource requirement should a failure
occur.

Corrective Action;

ao

b.

Description of corrective action to be implemented in the event that cleanup
or performance standards are exceeded; and
Schedule for implementing these corrective actions.

Safety plan;

a°

b.

Description of precautions, of necessary equipment, etc., for Site personnel;
and
Safety tasks required in event of systems failure.

Description of equipment; ~had

a°

b.
C.

d.

Equipment identification;
Installation of monitoring components;
Maintenance of Site equipment; and
Replacement schedule for equipment and installed components.

8. Records and reporting mechanisms required.
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a.

b.
C.

d.
e.

f.

Daily operating logs;
Laboratory records;
Records for operating costs;
Mechanism for reporting emergencies;
Personnel and maintenance records; and
Monthly/annual reports to State agencies.

IV. MAJOR MILESTONES/SCHEDULE

International Paper shall adhere to the following schedule for performing tasks and submitting
reports required bythis SOW:

Submission or Tasks
1. Remedial Design/Remedial Action Work Plan

Due Date
Thirty (30) days after entry of the OU2
Consent Decree

2. Preliminary Design (30%) Sixty (60) days after U.S. EPA’s
approval of the Final RD/RA Work
Plan

3. Draft Performance Monitoring Thirty (30) after submittal of
Preliminary Design

4. Prefinal Design (95%)

5. Final Design (100%)

Sixty (60) days after receipt of U.S.
EPA’s comments on the Preliminary
Design.

Thirty (30) days after receipt of U.S.
EPA’s comments on the Prefinal
Design.

6. OU2 RA Construction

7. Prefinal Inspection

Thirty (30) days after approval of the
Final Design.

No later than fifteen (15) days after
completion of construction.

8. Prefinal Inspection Report Fifteen (15) days after completion of
prefinal inspection.

9. Final Inspection Fifteen (15) days after completion of



10

10. Final O&M Plan

11. Construction Completion Report - OU2

I2. Remedial Action Completion Report - OU1 and OU2

13. Completion of Work Report - OU2

work identified in prefinal inspection
report.

No later than prefinal inspection.

Sixty (60) days after final inspection.

Thirty (30) days after completion of
all Remedial Action

Thirty (30) days after completion of
the Work.


